

SR 2108-A12 – Forbes Avenue Betterment



City of Pittsburgh

Carnegie Mellon University



University of
Pittsburgh



January 23, 2019

Work Completed to Date

- Zone 1: Birmingham Bridge to Craft Avenue
 - Inlet, manhole and utility valve adjustments and rebuilds

Work Completed to Date

- **Zone 2: Craft Avenue to S. Craig Street**
 - Concrete patching and concrete pavement repairs
 - Asphalt milling and Binder placement
 - New Inlets at Craft Avenue and Inlet rebuilds at Halket Street and between S. Bouquet Street and Schenley Drive
 - Craft, Halket, Schenley Drive Extension and Bellefield traffic signal foundations and underground infrastructure work
 - David Lawrence mid-block crossing concrete work and pole foundations
 - ADA Curb Ramps at Craft Avenue, Schenley Drive Extension, Bellefield Avenue and S. Dithridge Street

Work Completed to Date

- Zone 3: S. Craig Street to Margaret Morrison Street
 - Inlet, manhole and utility valve adjustments.
 - Inlet rebuilds at S.Craig Street and Cyert Hall Drive
 - Fire Hydrant Relocations at S. Craig Street and Beeler Street
 - S. Craig Street, CIC Drive, Cyert Hall Crossing and Beeler Street traffic signal foundations and underground infrastructure work.
 - ADA Curb Ramps at S. Craig Street, CIC Drive, Cyert Hall Crossing, Devon Road and Beeler Street

Construction Schedule

- Zone 3: S. Craig Street to Margaret Morrison Street
 - January 2019 – April 2019 (Week days and nights)
 - Intersection work for traffic signals and infrastructure
 - Intersection work for ADA curb ramps & sidewalk restoration.
 - February 2019 - April 2019 (Week days and nights)
 - Traffic signal installation
 - Signal Testing
 - May 2019 – June 2019 (Weekends as permitted)
 - Asphalt milling and paving

Construction Schedule

- Zone 2: Craft Avenue to S. Craig Street
 - January 2019 – April 2019 (Week days and nights)
 - Intersection work for traffic signals and infrastructure
 - Intersection work for ADA curb ramps & sidewalk restoration.
 - February 2019 – April 2019 (Week days and nights)
 - Traffic signal installation
 - Signal Testing
 - March 2019 – May 2019 (Week days and nights)
 - Intersection work for ADA curb ramps & sidewalk restoration.
 - March 2019 – April 2019 (Week days and nights)
 - Inlet, manhole and utility valve adjustments and rebuilds.
 - May 2019 - June 2019 (Weekends as permitted)
 - Asphalt milling and wearing course placement

Construction Schedule

- Zone 1: Birmingham Bridge to Craft Avenue
 - May 2019 – June 2019 (Weekends)
 - Asphalt milling and paving utilizing Forbes Avenue closure and detour along with closures of Parkway and Boulevard of the Allies Ramps

Construction Schedule

- Project Wrap-up
 - June 2019 (Week days and nights and weekends as permitted)
 - Final Pavement Markings
 - Sign Installation
 - Miscellaneous delineation