

PCTI PENNSYLVANIA COMMUNITY TRANSPORTATION INITIATIVE

Oakland Transportation Management Association

Carnegie Mellon

Oakland/CMU Pedestrian Safety and Mobility Study
Request for Transportation Planning Data

updated 8/5/2010

ITEM	DATE REQUESTED	RESPONSIBILITY	STATUS
TASK 1			
Provide five year accident data for the Forbes Avenue corridors and intersections within the study area	6/30/10	PennDOT--Ben DeVore	COMPLETE 6/30/2010
Provide five year accident data for the Fifth Avenue corridors and intersections within the study area (central)	7/9/10	PennDOT--Ben DeVore	COMPLETE 7/1/2010
TASK 2			
Provide an inventory of all on campus parking lots and spaces, entrance locations, exit locations, and any entrance/exit usage restrictions (time, vehicle type, user type, etc.)	7/2/10	CMU--Michelle Porter	COMPLETE 7/7/2010
Provide an inventory of all off campus parking lots and spaces, entrance locations, exit locations, and any entrance/exit usage restrictions (time, vehicle type, user type, etc.)	7/2/10	OTMA--Mavis Rainey	COMPLETE 7/7/2010
Provide commuting population figures for all undergraduate and graduate full time and part time enrollments. Likewise provide all data for faculty and employees. Provide commuting population for surrounding community (transit).	7/2/10	CMU--Michelle Porter OTMA--Mavis Rainey	PENDING
Provide a summary of the City's parking requirements under which ASG (Ayers St.Gross, CMU Master Plan Consultant) is operating.	7/2/10	City of Pittsburgh--Jason Kambitsis	COMPLETE 7/1/2010
Identify locations of future employment, classroom and laboratory facilities, housing, parking, etc. along with estimated average and maximum usage rates of each location.	8/15/10	CMU--Bob Reppe	COMPLETE 8/15/2010
Provide locations and descriptions of existing on campus bicycle facilities (bike racks, lockers, etc.) with capacity and usage information if available.	7/9/10	CMU--Michelle Porter	COMPLETE 7/7/2010
Provide locations and descriptions of existing off campus bicycle facilities (bike racks, lockers, etc.) with capacity and usage information if available.	7/2/10	OTMA--Mavis Rainey	COMPLETE 7/7/2010
TASK 3			
Identify members of Working Group and contact information.	6/28/10	OTMA--Liz Tillman	COMPLETE 8/5/2010
Identify members of Stakeholder Committee and contact information.	6/17/10	CMU--Bob Reppe OTMA--Mavis Rainey & Liz Tillman	COMPLETE 8/5/2010
TASK 4			
Provide GIS Base Mapping of the entire study area including but not limited to: bus stops, tax parcels, curb lines, building footprints.	6/30/10	CMU--Bob Reppe	PARTIALLY COMPLETE 7/7/2010
Provide historical traffic count data as available for planning-level analysis prior to collection of detailed counts in September.	7/16/10	SPC--Sara Walfoort OTMA--Mavis Rainey	PENDING
Provide pedestrian desire line graphic showing locations/corridors with anticipated increases in pedestrian demand based on ASG work.	8/15/10	CMU--Bob Reppe ASG--Bynum Walter	COMPLETE 8/15/2010